

Jira

Status: Done
Created: Within the last 4 weeks, 2 days
Sorted by: Created descending
1–11 of 11 as at: 03/Jun/24 4:52 PM

T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated	Due
☒	SWA-14	Create a UI for the saved loan application page using the existing table component.	Onifade Titilope Chisom	Azeez Bolarinwa Samson	=	DONE	Done	23/May/24	01/Jun/24	
☒	SWA-10	Increase the font size on the dashboard screen	Onifade Titilope Chisom	Azeez Bolarinwa Samson	=	DONE	Done	22/May/24	01/Jun/24	
☒	SWA-9	Implement a design that allow loan officers to specify preferred interest rate, which should fall within the minimum and maximum loan amount range for the selected repayment type.	Olaoluwa Agiri	Azeez Bolarinwa Samson	=	DONE	Done	18/May/24	23/May/24	
☒	SWA-8	Implement design to enable users to blacklist default customers.	Olaoluwa Agiri	Azeez Bolarinwa Samson	=	DONE	Done	18/May/24	28/May/24	
☒	SWA-7	Implement design to enable users to upload account statements, power of attorney, and transfer of ownership.	Olaoluwa Agiri	Azeez Bolarinwa Samson	=	DONE	Done	18/May/24	21/May/24	
☒	SWA-6	Implement design that will enable users to view and add asset information, including asset type, description, acquisition date, and value.	Olaoluwa Agiri	Azeez Bolarinwa Samson	=	DONE	Done	18/May/24	02/Jun/24	
☒	SWA-5	Implement a design that allow users to view and add expenses incurred by the organization and post ledgers.	Olaoluwa Agiri	Azeez Bolarinwa Samson	=	DONE	Done	18/May/24	28/May/24	
☒	SWA-4	Implement the visibility for loan applications that are partly created but still need to be submitted to be saved on the system (Design)	Olaoluwa Agiri	Azeez Bolarinwa Samson	=	DONE	Done	18/May/24	21/May/24	
☒	SWA-3	Develop the UI for data row and column customizable feature	Onifade Titilope Chisom	Azeez Bolarinwa Samson	=	DONE	Done	17/May/24	22/May/24	
☒	SWA-2	Implement a function that will enable the user to log exact disbursed date, and such that repayments breakdown should start from the date selected.	SirChuks	Azeez Bolarinwa Samson	=	DONE	Done	16/May/24	21/May/24	
☒	SWA-1	Implement select fields (data column and row) on tables (design)	Olaoluwa Agiri	Azeez Bolarinwa Samson	=	DONE	Done	16/May/24	18/May/24	